Field Work Schedule*
Ashland NSP/Lakefront Site

FIELD TASK MONTH / YEAR DURATION (DAYS IN FIELD)
SURFACE SOIL APRIL 2005 4
SOIL VAPOR PROBE INSTALLATION | MARCH 2005 4
SUBSURFACE SOIL / GEOPROBE APRIL 2005 15
GEOPHYSICS APRIL 2005 5
TEST PITS MAY 2005 21
SOIL VAPOR #1 MARCH 2005 1
SOIL VAPOR #2 JUNE 2005 1
VAPOR INTRUSION #1 JANUARY 2005 1
VAPOR INTRUSION #2 JUNE 2005 1
GROUNDWATER #1 JUNE 2004 10
GROUNDWATER #2 SEPTEMBER 2004 10
GROUNDWATER #3 DECEMBER 2004 10
GROUNDWATER #4 MARCH 2005 10
WILDLIFE HABITAT SURVEY MAY 2005 5
WETLAND SURVEY & MAY 2005 5
FUNCTIONAL VALUE ANALYSIS

SEDIMENT RECONNAISANCE APRIL 2005 12-18

SURVEY

SEDIMENT QUALITY TRIAD MAY — SEPTEMBER 28 OVER TWO, TWO-WEEK
SAMPLING 2005 PERIODS)

UV LIGHT MEASUREMENTS MAY 2005 5-7

FISH TISSUE SAMPLING MAY — JUNE 2005 10 (NOT CONSECUTIVE)
SURFACE WATER #1 MAY 2005 1

SURFACE WATER #2 AUGUST 2005 1

SEDIMENT STABILITY SAMPLE
COLLECTION & SEDIMENT
STABILITY FLUME TEST

MAY —JULY 2005

10 (5 FOR EROSION AND AGE
DATING CORES AND 5
UNCONSECTUIVE FOR SETTING
& RETRIEVING INSTRUMENT)

* Note that the schedule is subject to change due to weather conditions, new information,
additional or change in data needs or other unforeseen circumstances.




